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INTRODUCTION

>

House Report 105-190, which accompanied H.R. 2203, the FY 1998 Energy and Water
Development Appropriations Bill, requires that the Department of the Interior submit a quarterly
report to the Committees on Appropriations on how the funds appropriated for the California
Bay-Delta Ecosystem Restoration program are being utilized. The report is to include a )
description of each project to be undertaken, its cost, and the agency to which funds were

provided to carry out the project. This First Quarterly Report covers activities undertaken during

the period of October 1, 1998 through December 31, 1998 describes activities undertaken within
the Federal Bay-Delta Account funding for fiscal year 1999.

The Bureau of Reclamation, working with the other Federal agencies participating in the
CALFED Bay-Delta Program, prepared the following report in response to that requirement. A
similar report will be prepared following the conclusion of each quarter and provided to the
Committees and other interested parties. :

\
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Bay-Delta Program ‘

FY 98/99 | FY98/99 | FY 98/99
Allocated | Obligated | Expended

Fish Screen Improvements 2,539 1,639 14 A
Fish Passage Improvements 42,353 2,437 349
Habitat Restoration in Floodplains énd Marshes 41,652 32,527 3,609
River Channel Changes 14,884 9,624 243
Improved Instream Flows 14,500 14,450 0
Water Quality and Temperature Improvement 8,803 5,003 691
Introduced and Undesirable Species Control 1,250 1,250 0
Improved Fish Management and Hatchery Operations - 625 625 0
Watershed Management 4,198 2,253 61
Monitoring, Permit Coordination, and Other Special Support 9,556 3,023 1,235
| Miscellaneous Expenses/Administration 9,469 222 222
| Pending April 16, 1999 due date for Public Solicitation 10,171 0 0

Process :

GRAND TOTAL 160,000 - 73,053 6,424

FIRST QUARTER’S STATUS FOR
THE FEDERAL BAY-DELTA ACCOUNT

This section provides a deseription of each of the projects and programs that have been funded or

recommended for funding from the Federal Bay-Delta account, as well as a summary of

accomplishments and obligations during the first quarter of FY 1999. All projects or programs
listed here have been reviewed and recommended through the CALFED process - review and
comment by the Ecosystem Roundtable, Bay Delta Advisory Council, and the CALFED Policy
Group with final authorization provided through the Department of the Interior. A summary

table showing the status of funds for each project and program as of December 31, 1998, is

provided as Appendix A.
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Fish Screen Improvements:

CALFED Recommended level of funding: $2,539,000
Funds obligated FY 98: $1,639,000
Funds expended FY 98: _ - 80
Funds obligated FY 99: , . ) $0
Funds expended FY 99: - $14,381
1) Project Title: Woodbridge Fish Screen and Passage o
CALFED Recommended level of funding: $1,575,000
Funds obligated FY 98: $1,575,000
Funds expended FY 98: $0
Funds obligated FY 99: A . $0
Funds expended FY 99: : - $14,381

Funding provided to: U.S. Bureau of Reclamation

Project Description: The primary goals for this program on the Lower Mokelumne
River are to implement key elements of existing resource management plans of
CALFED, the U.S. Fish and Wildlife Service, and the California Department of Fish and
Game to increase substantially fall-run chinook salmon and steelhead populations,
enhance critical and limiting aquatic habitats, and restore riparian ecosystem integrity and
diversity. Three specific tasks will be funded through the Bay-Delta Ecosystem
Restoration Appropriation: Task One involves the environmental clearance and
permitting for fish passage improvements at Woodbridge Dam; Task Two provides the
final design of fish passage improvements at Woodbridge Dam; and Task Three provides
the final design for the Woodbridge Irrigation District and the North San Joaquin Water
Conservation District fish screen improvements. The U.S. Bureau of Reclamation will
work in coordination with the Woodbridge Irrigation District and the City of Lodi to
accomplish this project. :

Expected Project Completion Date: ' December 31, 1999 -

First Quarter Accomplishments:

The MRTAC Workgroup and sponsors (WID & Lodi) have completed a portion of the
EIS/EIR regarding alternatives to the proposed project. Fourteen alternatives were
evaluated and five were selected to be carried forward in the EIS/EIR. Future meeting
dates are scheduled.

2) Program Title: Small Diversion Fish Screens Program

CALFED Recommended level of funding: $900,000

Funds obligated FY 98: $0

Funds expended FY 98: $0

Funds obligated FY 99: $0

Funds expended FY 99: $0
3
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3)

Funding provided to: Natural Resource Conservation Service

Project Description: The Natural Resource Conservation Service (NRCS) oversees an
existing small fish screen program which works withi local organizations and diverters to
prioritize and screen small diversions from the Sacramento and San Joaquin Rivers and
their tributaries. Funding requested under the Bay-Delta Ecosystem Restoration
Appropriation will allow NRCS to expand the program. This program will be
coordinated with the U.S. Fish and Wildlife Service, the National Marine Fisheries
Service, state and local agencies, other local groups such as the Family Water Alliance,
and local watershed conservancies.

Project Selection: February 26, 1998

Final Project Selection: Pending negotiations

Interagency Agreement Signed by Applicant: Pending negotlatlons

Funds Obligated in Federal Financial System: Pending outcome of the
negotiations

Expected Project Comp_letmn Date: Pending program development
First Quarter Accomplishments:

No report provided.

Project Title: Richter Brothers Anadromous Fish Screen
CALFED Recommended level of funding: $49,000
Funds obligated FY 98: $49,000
Funds expended FY 98: $0
Funds obligated FY 99: $0
Funds expended FY 99: $0

Funding provided to: U.S. Bureau of Reclamation ‘

Project Description: Richter Brothers operate an unscreened 25 cubic feet per second
diversion on the Sacramento River near Knights Landing. This project includes
evaluating screening alternatives, completing environmental documentation, obtaining
permits, and preparing design plans. The U.S. Bureau of Reclamation will coordinate
with the Richter Brothers to accomplish this project.

Expected Project Completion Date: January 31, 1999 .

First Quarter Accomplishments:

Obtained aerial photographs to compliment physical surveys; attended demonstration of
USBR Flat Plate Screening; initiated work on background environmental documentation;
and initiated conceptual layouts of alternatives.
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4) Project Title: Boeger Family Farms Fish Screen .

CALFED Recommended level of funding: : $15,000.
Funds obligated FY 98: - ; $15,000
Funds expended FY 98: $0
Funds obligated FY 99: $0
Funds expended FY 99: $0

Funding provided to: U.S. Bureau of Reclamation . .

" Project Description: Boeger Family Farm proposes to install fish screens on its
pumping plant on the Sacramento River near Colusa. The fish screen would reduce
entrainment of priority species at the Boeger Family Farms pumping plant. Priority
species include steelhead and various chinook salmon runs (winter-run, spring-run,.and
late-fall run). The U.S. Bureau of Reclamation will work with the Boeger Family Farm to - -
accomplish this project.

Expected Project Completion Date: January 31, 1999

First Quarter Accomplishments:

Site surveys for both engineering and biological evaluations have been completed. Fish
screens alternatives have been developed and are currently being analyzed. Draft CEQA
document is nearly complete.

Fish Passage Improvements: '
‘ CALFED Recommended level of funding: $8,325,000

Funds obligated FY 98: T $2,420,970
Funds expended FY 98: $332,970
Funds obligated FY 99: $16,264
Funds expended FY 99: $16,264

1) Program Title: Fish Passage Program

CALFED Recommended level of funding: $8,000,000
Funds obligated FY 98: $2,095,970 .
Funds expended FY 98: - $7970
Funds obligated FY 99: $16,264
Funds expended FY 99: $16,264 -

Funding provided to: U.S. Bureau of Reclamation

Project Description: This program will identify and implement additional fish passage
projects at locations such as McCormick-Saeltzer Dam on Clear Creek and at Coleman: -
National Fish Hatchery on Battle Creek. The U.S. Bureau of Reclamation will coordinate
with CALFED staff, U.S. Fish and Wildlife Service, National Marine Fisheries Service,
and other interested agencies or private entities to meet the goals of this program.
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A) Project Title: Proposal Solicitation Package (PSP)

CALFED Recommended level of funding: $5,912,030
Funds obligated FY 98: _ - $0
Funds expended FY 98: $0
Funds obligated FY 99: $0
Funds expended FY 99: ’ $0

Funding Provided to: Bureau of Reclamation

Project Description: In May 1998, CALFED issued a Proposal Solicitation
Package requesting proposals to assess fish passage problems and associated
problems with migration delays, stranding, and straying and to identify solutions.
The assessment of problems and identification of solutions can be accomplished

~ through cooperative efforts to conduct the assessments necessary to identify small

diversion dams which are appropriate for removal or consolidation and small
diversion dams which need to be replaced or modified with fish-friendly
structures. Cooperative efforts can include developing expert work groups to

work with local efforts and programs. Proposals can address the entire Bay-Delta

watershed or can concentrate on smaller areas within the geographic area of
consideration.

Project Selection Process: April 2, 1998

Final Project Selection: September 14, -1998"" -
First Quarter Accomplishments:

No report provided.
B) Project Title: Stanislaus River Channel Restoration :
CALFED Recommended level of funding: $1,038,000
Funds obligated FY 98: $1,038,000
Funds expended FY 98: $0
Funds obligated FY 99: $0
Funds expended FY 99: ) $0

Funding Provided to: U.S. Fish and Wildlife Service :

Project Description: The primary fishery objective of this project is to remove
salmon predator habitat by filling a broad (10.65 acres), relatively shallow (3 to
10 foot deep) instream pond, thereby improving survival for out-migrating smolts.
Additional project benefits include improved salmon spawning and rearing
habitat, improved river dynamics, enhanced floodplain and riparian vegetation
habitat. The salmon habitat improvements will be accomplished by reconfiguring
spawning beds and floodplain to better conform with the existing river flow
regime. This project was identified by the Integration Panel as a high priority
project and selected by both the stakeholder groups and the Policy Group as a

6
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©)

D)

directed program.

Expected Project Completion Date: September 30, 2001
First Quarter Accomplishments: ' :

No report provided.
Project Title: Tuolumne River Setback Levees
' CALFED Recommended level of funding: . $655,000
Funds obligated FY 98: $655,000
Funds expended FY 98: $0
Funds obligated FY 99: $0
Funds expended FY 99: : ' $0

Funding Provided to: U.S. Fish and Wildlife Service

Project Description: This project is designed to restore and protect fall-run
chinook salmon habitat on the Tuolumne River that was affected by flooding and
sand and gravel mining operations within the floodplain by creating set back

" levees, floodplains, and riparian areas. It is designed to restore the Mining Reach

to a more natural channel morphology. This project was identified by the
Integration Panel as a high priority project and selected by both the stakeholder
groups and the Policy Group as a directed program.

Expected Project Completion Date: September 30, 2001

First Quarter Accomplishments: '

No report provided.
Project Title: Fish Passage Project at Battle Creek -
‘ CALFED Recommended level of funding: - $395,000
Funds obligated FY 98: $395,000
Funds expended FY 98: ' $0
Funds obligated FY 99: $0
Funds expended FY 99: $0

Funding Provided to: - California Department of Water Resources (DWR)

Project Description: The funding is provided to DWR to conduct a
reconnaissance investigation and preliminary design for winter-run, spring-run
chinook, and Steelhead passage facilities as an important component of the Bay-
Delta solution. The goal of the project is to have preliminary designs and
environmental work substantially complete so the final design can be completed
and the construction process can proceed in the phased restoration program being
developed by the Battle Creek Working Group. This project was identified by the
Integration Panel as a high priority project and selected by both the stakeholder
groups and the Policy Group as a directed program.

7
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Expected Project Completion Date: April 15, 2000

First Quarter Accomplishments:
No report provided.

2) Project Title: Anderson-Cottonwood Irrigation District (ACID) Fish Passage Project

CALFED Recommended level of funding: $325,000 -
Funds obligated FY 98: $325,000
Funds expended FY 98: $325,000
Funds obligated FY 99: | $0

Funds expended FY 99: - $0

Funding provided to: U.S. Bureau of Reclamation
Project Description: ACID operates a diversion dam on the Sacramento River
approximately 3.5 miles south of Keswick Dam. Problems of fish passage and migration
of chinook salmon and steelhead have been documented for years. ACID proposes to
correct these problems through construction of fish-friendly facilities. This proposal is
for the first phase of work (completion of design documents, environmental

- documentation, and construction bid documents). Facilities will be constructed in a
separate phase of work. Funding will be provided to ACID for accomplishment of this
task. ' '
Expected Project Completion Date: March 31, 1999
First Quarter Accomplishments: Conducted workshop with ACID Fish Passage
Review Team; development of project instructions for team; initiate structural analysis
and other final design work on fish ladders; submitted permit applications and
coordination letters; conducted public scoping meeting; attended preapplication with
Corps of Engineers; and continued work on Administrative Draft EA/IS. '

Habitat Restoration in Floodplains and Marshes:
‘ CALFED Recommended level of funding: $32,842,000

Funds obligated FY 98: $32,842,000

Funds expended FY 98: $3,827,949

Funds obligated FY 99: ($315,023)

Funds expended FY 99: ($219,324)
8
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1) Program Title: Floodplain Restoration/Habitat Restoration on Existing Conservation
Lands Program :
' CALFED Recommended level of funding: $14,000,000
Funds obligated FY 98: , $14,000,000
Funds expended FY 98: $0
Funds obligated FY 99: . $0
Funds expended FY 99: ‘ $5,989

2)

Funding provided to: U.S. Fish and Wildlife Service

Project Description: This program will focus on opportunities to expand floodways and
riparian corridors, providing greater flood management flexibility and ecosystem
benefits. It will use the priority species to identify and restore lands within the
floodplains of the major rivers or their tributaries. An emphasis will be placed on lands
flooded in January 1997. Conservation easements will be given a preference if they meet
ecosystem restoration objectives. This program will also implement habitat restoration at
existing sites already in conservation ownership. The U.S. Fish and Wildlife Service will
work with the U.S. Army Corps of Engineers, the Natural Resources Conservation
Service, and the U.S. Bureau of Land Management.

Project Selection Process: April 2, 1998

Final Project Selection: September 14, 1998

First Quarter Accomplishments:

No report provided.

Project Title: San Joaquin Floodplain Acquisition and Riparian Restoration -
CALFED Recommended level of funding: $10,647,000
Funds obligated FY 98:. , $10,647,000
Funds expended FY 98: _ $7,778
Funds obligated FY 99: : : $0
Funds expended FY 99: $56,145

Funding provided to: U.S. Fish and W11d11fe Service

Project Description: Acquisition, preservation, and restoration of 6,169 acres of fish
and wildlife habitat on the San Joaquin River floodplain for the San Joaquin River
National Wildlife Refuge. Benefits to migratory birds and other bird species, splittail,
and San Joaquin fall-run chinook. Provides some flood protection through widening of
floodplain and transient storage of flood waters. The Fish and Wildlife Service is
combining Bay-Delta funding with funds from other sources to cover the total cost of this
project.

Expected Project Completion Date: December 31, 1998 (fo be extended to October 31,
1999 pending CALFED agreement.) '
First Quarter Accomplishments:
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3)

4)

Vertebrate census data analysis has begun and species lists have been updated with the
additional species that have been documented. Since the Vierra property has recently
been purchased, site clean-up will commence on this parcel and be completed during the
next quarter. -

Project Title: Cosumnes River Floodplain Acquisition

CALFED Recommended level of funding: $3,500,000
-Funds obligated FY 98: ’ $3,500,000
Funds expended FY 98: , $3,500,000
Funds obligated FY 99: $0
Funds expended FY 99: $0

Funding provided to: The Nature Conservancy (TNC)

Project Description: The Nature Conservancy (TNC) and the Wildlife Conservation
Board (WCB) are collaborating to acquire three properties (Whaley, Denier, and Park)
from private willing sellers. The title of these properties will vest either with WCB, the
State Lands Commission, or TNC and will remain part of the Cosumnes River Preserve.
On June 15, 1998, the Policy Group forwarded a request for $3.4 million to fund the
purchase of Denier and Park properties. TNC was provided an additional $100,000 in
order to purchase 285 acres of the Whaley property with an escrow closing date of July
10, 1998. The properties will become part of the Cosumnes River Preserve, a 10-year-old,
multi-partner effort that has successfully protected and restored riparian forest, seasonal
wetland, and tidal habitats along the Cosumnes River. The project ranked among the
highest priority project in the State’s 1997 Request for Proposal. This project had
originally been selected for funding through the State’s Proposition 204 funds. However,
the State was unable to provide the funds required by the close of escrow for the
properties. The Policy Group, with concurrence from the BDAC and Ecosystem
Roundtable, requested funding from the Federal Bay-Delta Account.

Expected Project Completion Date: December 31, 1998

First Quarter Accomplishments:

CALFED funds partially funded acquisition of the Park, Whaley and Denier properties.
Acquisition of these properties substantially added to the Consumnes River Preserve, a
10-year-old multi-partner effort that has successfully protected and restored riparian
forest, seasonal wetland, and tidal habitat along the Consumnes River.,

Project Title: Prospect Island Habitat Protection Project S
CALFED Recommended level of funding: $2.,000,000

Funds obligated FY 98: $2,000,000 -
Funds expended FY 98: $0
Funds obligated FY 99: . $0
Funds expended FY 99: $22,365

10
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Funding provided to: U.S. Army Corps of Engineers
Project Description: The U.S. Army Corps of Engineers and the State of California,
Department of Water Resources are co-sponsors of this project, which is designed to

- restore 1,200 acres of fresh-water tidal marsh and riparian habitat in the Delta. This.

3)

project would provide habitat that may be beneficial as rearing habitat for fry and juvenile
chinook salmon; spawning and rearing habitat for resident Delta Fish, such as Delta
Smelt and splittail; and habitat for waterfowl] and shorebirds. The U.S. Fish and Wildlife
Service plans to include the project in its proposed North Delta National Wildlife Refuge.
The Prospect Island Protection Project will prevent further loss of the valuable riparian
ecosystem on the island by repairing levees and returning the island to its pre-flood
condition. ‘ o

Expected Project Completion Date: September 30, 1999

First Quarter Accomplishments:

Repair of Miner Slough levee was completed. Pumping floodwater out of the island was
halted at approximately 1.75 billion gallons because of fund limitations. Cross levee
breach was repaired. Further repair of cross levee and sandbagging will follow.

Program Title: Habitat Restoration/Flood Control Bypasses Program

CALFED Recommended level of funding: $1,200,000
Funds obligated FY 98: ¢ ’ $1,200,000
Funds expended FY 98: %0
Funds obligated FY 99: A %0
Funds expended FY 99: ' , $0

Funding provided to: U.S. Army Corps of Engineers (COE) :
Project Description: The current flood control bypasses along the Sacramento River
provide seasonally flooded habitat, but also result in stranding of juvenile salmonids and
other Delta fish. This program will evaluate restoration needs and opportunities to
improve habitat, reduce stranding, and to improve connectivity with the Sacramento
River and the North Delta. Elements to be evaluated would include: a) improve existing
habitats; b) improve streamflows; ¢) improve wetland, riparian, slough, agricultural, and -
shaded riverine aquatic-habitats; d) eliminate fish barriers; e) reduce fish entrainment and
stranding; and f) develop wildlife and fisheries friendly levee maintenance programs.
The proposed actions will be developed to avoid conflicts with existing and future flood
control needs. The U.S. Army Corps of Engineers will work with CALFED Staff to
develop this program in accordance with Ecosystem Roundtable and Policy Team
requirements.

Expected Project Completion Date: Still developing the program with CALFED staff.
First Quarter Accomplishments:
Currently working on resource plan to initiate project schedule and budget. Coordinating
solicitation process. Development of scope of work and criteria is continuing.

11
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6)

Project Title: Napa River Wetlands Acquisition a -
CALFED Recommended level-of fundmg - $1,000,000

Funds obligated FY 98: , $1,000,000
Funds expended FY 98: - $0
Funds obligated FY 99: $0
Funds expended FY 99: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: This project will allow acquisition of approximately 68 acres of
diked, historic wetlands along the Napa River. The land will be restored to estuarine,
riparian, and aquatic habitats through a combination of floodplains and marshplains. This
project targets the primary objectives of the CALFED program by acquiring lands which

. were historically part of the San Francisco Bay Area wetland system and which directly

influence the survival of several endangered species. These lands are at high risk of
conversion to vineyard and/or urbanization. This project is a phased approach to land
acquisition and restoration. Once acquired by the Napa County Land Trust, the title to
these properties will be simultaneously conveyed to the California Department of Fish
and Game, along with the responsibility for maintenance thereof. Restoration activities
will be undertaken by the Cahforma Department of Fish and Game and the U.S. Army
Corps of Engineers.

Expected Project Completion Date: September 30, 2000

- First Quarter Accomplishments:

7

Slow progress on acquisition of property.

Project Title: Bear Creek Floodplain Restoration Demonstration Project

CALFED Recommended level of funding: $334,000
Funds obligated FY 98: $334,000
Funds expended FY 98: : $319,606
Funds obligated FY 99: ($315,023)
Funds expended FY 99: ' ($303,249)

Funding provided to: U.S. Fish and Wildlife Service

Project Description: Feasibility analysis for restoring floodplain function along

the San Joaquin River and Bear Creek on public lands to provide flood protection

benefits, enhance shaded riverine aquatic habitat and wetlands, and improve instream

habitat for the San Luis National Wildlife Refuge Complex. Benefits to migratory birds,

San Joaquin fall run chinook salmon, and several other fish species are expected.
Expected Project Completion Date: March 31, 1999

First Quarter Accomplishments:

Contractor has reviewed biological data obtamed from San Luis NWR and Grant Valley

State Park files. Biological resources have been summarized in a tabular format. US

12
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.- basemap. Contract modification funded additional underwater survey work on the.Salt. ......

8)

9)

Army Corps of Engineers(COE) data from the San Joaquin River comprehensive study
has been obtained to improve accuracy and reliability of hydrologic analysis. Conducted
survey work and obtained survey data from other agencies needed to complete the project

Slough. Preparations for development of project hydrology to run the UNET model have
been made.

Project Title: Cache Slough Habitat Enhancement _ -
CALFED Recommended level of funding: $85,000

Funds obligated FY 98: $85,000
Funds expended FY 98: $0
Funds obligated FY 99: : - $0

Funds expended FY 99: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: Reclamation District 2060 proposes restoration of approximately
2,000 linear feet of levee bank where erosion has destroyed shaded riverine aquatic
habitat and created erosion pockets. Instead of utilizing traditional erosion repair (i.e., fill
and riprap), the Reclamation District 2060 plans to stabilize the bank and encourage
habitat which will benefit target priority species including the Delta smelt. The U.S.
Bureau of Reclamation will work with Reclamation District 2060 in accomplishing this
project.

Expected Project Completion Date: May 31, 1999 .

First Quarter Accomplishments:

Some of the erosion sites considered for this project were being evaluated for repair by
the US Army Corps of Engineers(COE), thereby delaying the project.

Project Title: Regional Wetlands Goals Project .

CALFED Recommended level of fundmg $76,000
. Funds obligated FY 98: $76,000
Funds expended FY 98: - $0
Funds obligated FY 99: - $0
Funds expended FY 99: $0

Funding provided to: U.S. Environmental Protection Agency (EPA)
Project Description: This project is a multi-agency, interdisciplinary planning effort

- whose main objective is to identify the kinds, amounts, and distribution of wetlands and

related habitats needed to sustain diverse and healthy communities of fish and wildlife in

the San Francisco Bay area. The habitat restoration goals for this project will provide the

biological basis for regional wetlands management and will provide specific information
required by the CALFED planning process to meet restoration goals throughout the San
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Francisco Bay. EPA is working with the San Francisco Estuary Institute to accomphsh
the goals of this project.

Expected Project Completion Date: September 30, 2002

First Quarter Accomplishments:

No reported provided.
River Channel Changes: _ ‘
CALFED Recommended level of funding: $9,624,010
Funds obligated FY 98: $9,624,010
Funds expended FY 98: $0
Funds obligated FY 99: $0
Funds expended FY 99: $242,800
1) Project Title: Liberty Island Acquisition
CALFED Recommended level of funding: $8,577,000
Funds obligated FY 98: $8,577,000
Funds expended FY 98: ' $0
Funds obligated FY 99: $0
Funds expended FY 99: . - 80

2)

Funding provided to: U.S. Fish and Wildlife Service -

Project Description: Acquisition of Liberty Island (4,760 acres) for future restoration of
native Delta habitats and species. Strategic location in north Delta at southern end of
Yolo Bypass provides potential wetlands, shaded riverine aquatic habitat, instream
habitat for winter run, Delta smelt, splittail, and other species. Funding will cover full
acquisition cost. Restoration funding not identified.

Expected Project Completion Date: February 1999 (fo be extended to October 31, 1999
pending CALFED agreement.)

First Quarter Accomplishments:

No report provided.

Project Title: Sedimentation Movement and, Availability and Monitoring in the Delta
CALFED Recommended level of funding: $1,047,010
Funds obligated FY 98: $1,047,010
Funds expended FY 98: $0
Funds obligated FY 99: : $0
Funds obligated FY 99: $242,800

Funding provided to: Us. Geological Survey
Project Description: Sediment transport research and monitoring at several sites in
Suisun Bay and the Delta to help guide water quality and restoration planning activities.
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Recommend funding for the first 2 years of the project in the amount of $587,010 (total
estimated project cost is $1,046,000).

Expected Project Completion Date: September 30, 2000
First Quarter Accomplishments:

No report provided.

Improved Instream Flows: _
‘ CALFED Recommended level of funding: $14,500,000

Funds obligated FY 98: - $14,500,000
Funds expended FY 98: $0
Funds obligated FY 99: 50
Funds expended FY 99: $0
1) - Program Title: Environmental Water Acquisition Program
CALFED Recommended level of funding: $14,450,000
Funds obligated through December 31, 1998: $14,450,000
Funds expended through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: The Environmental Water Acquisition Program will be guided by
policy principles being developed by the stakeholders through the Ecosystem Roundtable.
These principles will focus on fostering local partnerships, ensuring adequate evaluation,
avoidance and mitigation of any potential local economic effects, and developing
activities which provide the greatest ecosystem benefit relative to cost. The Ecosystem
Roundtable is currently in the process of developing these principles. The program will
focus on activities to improve instream flows to benefit the priority species in cooperation
with the existing Environmental Water Acquisition Program operating under the Central
Valley Project Improvement Act. Activities under this program can include multi-year
water transfers or acquisitions, funding for water use efficiency measures to allow
increases instream flows, and funding for foregone power revenues in exchange for
increased bypass flows. The U.S. Bureau of Reclamation will coordinate this program
with CALFED program staff to accomplish the goals of this program.

First Quarter Accomplishments:

No report provided.

2) Project Title: Environmental Water Acquisition Study
CALFED Recommended level of funding: $50,000
Funds obligated FY 98: $0
Funds expended FY 98: $0
Funds obligated FY 99: $0
Funds expended FY 99: $0
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Funding provided to: U.S. Bureau of Reclamation
Project Description: In order to improve coordination between CALFED and CVPIA
water acquisition programs, CALFED will conduct a review of the Water Acquisition
Program being implemented under the mandate of Section 3406(b)(3) of the Central
Valley Project Improvement Act. The objective of this study is to determine what is
needed to develop and implement an effective, coordinated, long-term water acquisition
program in a timely fashion. Reclamation proposes hiring a contractor to prepare an
“ assessment of the CVPIA Water Acquisition program. The contractor will interview the
CVPIA Water Acquisition Program manager as well as other managers of similar water
purchase/transfer programs (similar programs include: the State Drought Water Bank, the
- State Water Project Supplemental Water Purchase Program, and the Yakima River Basin
Water Enhancement Program). After they’ve analyzed the data collected, the contractor
will prepare a comprehensive report detailing their findings.
First Quarter Accomplishments:

No report provided. ' : -

Water Quality and Temperature Improvement:

' CALFED Recommended level of funding: $5,003,000
Funds obligated FY 98: $4,737,000
Funds expended FY 98: $17,594
Funds obligated FY 99: - $266,000
Funds expended FY 99: $673,966

1) Project Title: Evaluation of Selenium Sources, Levels, and Consequences in the Delta

CALFED Recommended level of funding: $1,589,000
Funds obligated FY 98: $1,589,000
Funds-expended FY 98: ‘ $0
Funds obligated FY 99: $0
Funds expended FY 99: $225,420

Funding provided to: U.S. Geological Survey ‘

Project Description: This 3-year study will provide a quantitative description of the
different sources of selenium concentrations in the Bay-Delta, a determination of how
changes in sources may affect selenium tissue concentrations in primary consumers, a
linkage of selenium concentrations in primary consumers to uptake by predators, a direct
determination of whether selenium affects reproduction and development in sturgeon,
models which can forecast outcomes of alternative selenium remediation/restoration
strategies, and a baseline of monitoring data.

Expected Project Completion Date: June 30, 2001

First Quarter Accomplishments:

Comparison of speciation among the Bay-Delta and the San Joaquin River was continued

16

E—031400
E-031400



California Bay-Delta Ecosystem Restoration Fund
FY1999 First Quarter Report (October 1998 through December 1998)

2)

3)

during low inflow cruise in October 1998. Analysis in progress. Water sampling,
monthly, at Vernalis and Freeport began in November 1998. Continued work on
conceptual models of source, speciation, transport, fate and effect.

Project Title: Assessment of Organic Matter in the Habitat and Its Relationship to the .

Food Chain
CALFED Recommended level of funding: $1,400,000
Funds obligated FY 98: . $1,400,000
Funds expended FY 98: - $0
Funds obligated FY 99: ' $0

Funds expended FY 99: $381,573
Funding provided to: U.S. Geological Survey =
Project Description: Research proposal for a comprehensive assessment of the
production, import, utilization, and export of the organic matter that serves as food
resource for fish in their early life stages. Lower tropic level ecosystem functions
potentially limit fish population growth in the Delta. Benefits to multiple fish species.
First year of funding was recommended (total estimated project cost is $1,400,000 for a
3-year project).
Expected Project Completion Date: April 30, 1999
First Quarter Accomplishments:
The first sampling cruise of this project was conducted from October 12-15, 1998.
Collecting water, seston, zooplankton, and sediment samples from 10 sites across the
Delta, representing the full spectrum of habitat types. The results confirm a basic
hypothesis of the study: there are large spatial variations in the quantity and quahty of
the organic matter across the gradient of habitat types within the Delta. - .

Project Title: Bacterlal Treatment of Selenium in the Panoche Dra.lnage

CALFED Recommended level of funding: $1,149,000
Funds obligated FY 98: $1,149,000
Funds expended FY 98: - $0
Funds obligated FY 99: $0

Funds expended FY 99: - $66,973

Funding provided to: U.S. Bureau of Reclamation

Project Description: The Algal-Bacterial Selenium Removal Facility has been
operating for a year in the Panoche Drainage District near Firebaugh. The facility
consists of two identical systems in which algae are grown, harvested, and then used as a
bacterial substrate for selenium reduction from subsurface agricultural drainage water.
Funding of this project will allow the continued operation of the facility for 3 years.
Panoche Drainage District and Enrico Farms, Inc., are hosting the facility. Funding will
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4

5)

be provided to the University of California, Berkeley (Lawrence Berkeley Laboratory) for -

accomplishment of this task.
Expected Project Completion Date: September 30, 2001
First Quarter Accomplishments:
In October installation of a floating surface cover on the North Reduction Pond was
completed. Larger diameter piping was installed for one hydraulic transfer. The original

piping had lost capacity due to excessive scaling. The flow treated by the Mode 2 Algal-

Bacterial Selenium Removal (ASBR) System was gradually increased 170% from 4,600
to 7,900 gallons per day during September through November. The Mode 1 ASBR
System flow has been maintained at 4,600 gallons a day. Weekly samples of the influent
and effluent of each pond of the ASBR Systems have been collected and analyzed.
Began testing and adapting to the ASBR samples, standard methodologies for
determination of unfiltered total selenium. Invertebrate sampling was conducted for the
purpose of genus identification and selenium analysis.

Project Title: Sand and Salt Creek Watershed Project

CALFED Recommended level of funding: -.$599,000
Funds obligated FY 98: . _ $599,000
Funds expended FY 98: $17,594
Funds obligated FY 99: ' $0
Funds expended FY 99: , ' $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: This watershed management project is designed to assist private
landowners in addressing non-point source pollution associated with grazing, almond
orchards, and irrigated cropland. Management practices designed to reduce surface
runoff containing pesticide residues and sediments will be implemented at twenty
selected sites. In addition, grade stabilization structures will be constructed within the
watershed. The U.S. Bureau of Reclamation will coordinate this project with the Colusa
County Resource Conservation District and the Natural Resources Conservation Service.
Expected Project Completion Date: December 31, 1999

First Quarter Accomplishments:

Held introductory Public Meeting and Steering Committee Meeting, prepared
responsiveness summary, and developed rating system.

Project Title: Integrated Pest Management in Suisun Bay Program

CALFED Recommended level of funding: $266,000

Funds obligated FY 98: . $0

Funds expended FY 98: $0

Funds obligated FY 99: $266,000

Funds expended FY 99: $0
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Funding provided to: U.S. Bureau of Reclamation

Project Description: The program builds on an existing pilot project to educate the
public and change their behavior regarding urban pesticide use to move towards
integrated pest management. This program uses targeted public information and
educational programs developed in the pilot project. This program is designed to reduce
runoff of pesticides from this urban area into the Delta near Suisun Bay and will include
monitoring and evaluation of effectiveness. The U.S. Bureau of Reclamation will work
with the Central Contra Costa Sanitary District to develop this program.

Expected Project Completion Date: August 31, 2001

First Quarter Accomplishments:

Drafted a Project Evaluation and Monitoring Plan and Quality Assurance Project Plan
and submitted to the Bureau of Reclamation for CALFED review and approval. Issued a
request for proposals for training consultants to train store employees in person and to
develop a video as a supplemental training tool. Recruited 13 stores within central
Contra Costa County to participate in the IPM Partnership Project and identified two
additional stores to recruit. Drafted five new project fact sheets on the following topics:
cockroaches, spiders, the proper use and disposal of pesticides, lawn care, and Managing
Pests Naturally with a Healthy Garden.

Introduced and Undesirable Species Control:

CALFED Recommended level of funding: $1,250,000
Funds obligated FY 98: $1,250,000
Funds expended FY 98: $0
Funds obligated FY 99: 50
Funds expended FY 99: $0
1) Program Title: Exotic Species Control Program
CALFED Recommended level of funding: $1,250,000
Funds obligated FY 98: $1,250,000
Funds expended FY 98: $0
Funds obligated FY 99: $0
Funds expended FY 99: $0

Funding provided to: U.S. Fish and Wildlife Service

Project Description: This program will identify and implement measures to prevent
additional introduction of exotic, non-native aquatic species. This program will develop
an overall strategy which seeks to control various sources of introductions such as ballast
water and intentional introductions. The program May also identify specific needs to
control previously introduced species if experts can identify effective remedial control
measures. The U.S. Fish and Wildlife Service will work with CALFED staff to develop
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this program.

Expected Project Completion Date: September 30, 2000
First Quarter Accomplishments:

No report provided.

Improved Fish Management z;nd Hatchery Operations:
CALFED Recommended level of funding:

Funds obligated FY 98:
Funds expended FY 98:
Funds obligated FY 99:
Funds expended FY 99:

1) -Project Title: Evaluation of Tagging Data
CALFED Recommended level of funding:

Funds obligated FY 98:

Funds expended FY 98:

Funds obligated FY 99:

Funds expended FY 99:

Funding provided to: U.S. Bureau of Reclamation

Project Description: This project consists of two integrated components. The first
component will evaluate existing coded wire tag and recovery data from the Central

$625,000
$625,000
$0
$0
50

>$625,000

$625,000
$0
$0
$0

Valley, look at hatchery produced salmon contribution toward commercial and

recreational harvest, and develop parameters associated with constant fractional or mass -

marking programs for fish harvest. The second component will demonstrate the
feasibility of marking large numbers of fish for release into Central Valley waters.

Increasing the tagging levels will provide a much greater definition of juvenile salmon
inland distribution, migration rates, growth rates, and origin of fish captured. The U.S.

Bureau of Reclamation will work with Northwest Marine Technology, Inc. and the
California Department of Fish and Game to accomplish the project goals.

Expected Project Completion Date: December 31, 2000
First Quarter Accomplishments:

A meeting was held with representatives of the Washington Department of Fish and
Wildlife to discuss their view with respect to selective fisheries and to'develop a list of
factors that might need to be considered in development of the report. Contract language
was finalized with the University of Idaho for the participation of Dr. Ken Newman in the
project. Bailey Environmental has obtained all coded wire tag release information from
the California Department of Fish and Game and has some of the juvenile recovery

information as well. All adult recovery information is currently in hand and is

undergoing QA/QC with the PSMFC Regional Mark Information center data and is being
consolidated into a single database. In addition, Bailey Environmental is continuing to
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obtain data on juvenile recoveries from the U.S. Fish and Wildlife Service.

Engineering design and testing continues on the prototype Marking and Tagging System
(MATS). Progress is steady but slow, toward a version that will go into production. The .
prototype MATS machine was demonstrated to the State of Oregon in December at the O
Oregon Department of Fish and Wildlife Regional Office.

Watershled Managemenf:

CALFED Recommended level of funding: - $2,253,000
Funds obligated FY 98: ~ _ $371,000
Funds expended FY 98: - - - $42,417
Funds obligated FY 99: 50
Funds expended FY 99: - $18,399
1) Program Title: Watershed Restoration Planning and Implementation Program
CALFED Recommended level of funding: $1,550,000
Funds obligated FY 98: $1,550,000
Funds expended FY 98: , $0
Funds obligated FY' 99: $0
Funds expended FY 99: ' $0

| Funding provided to: U.S. Environmental Protection Agency

Project Description: A program to promote locally-led efforts to develop
comprehensive restoration plans for key tributaries of the Central Valley and Bay-Delta
Watershed. This program will fund the development and implementation of restoration
projects or plans by new or existing watershed groups. To promote watershed
stewardship throughout the ecosystem and to-support an increased understanding of the
linkages with the upper watershed, geographic scope of the watershed program will
include the upper watershed and the local watersheds below the Delta. Efforts under this
program will be coordinated through the CALFED Watershed Management Program.
Expected Project Completion Date: September 30, 2002

First Quarter Accomplishments:

No report provided.
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2) Project Title: Improvement/Sediment Stabilization on. Deer, Mill and Antelope Creeks

3)

(Lassen National Forest)
CALFED Recommended level of funding: $371,000
Funds obligated FY 98: $371,000
Funds expended FY 98: : $42,417
Funds obligated FY 99: $0
Funds expended FY 99: $7,925

\

Funding provided to: U.S. Forest Service
Project Description: Program to reduce generation of fine sediment from upland,
riparian, and road-related sources in three watersheds utilized by spring run salmon and
steelhead in Lassen National Forest (LNF). Stabilization measures would be
implemented in known problem areas, and inventory, design, and planning measures
pursued for remaining road-related problems. Includes identification of willing sellers for
potential land exchange related to acquisition of riparian areas.

Expected Project Completion Date: December 31, 2000

First Quarter Accomplishments: '

No report provided for first quarter.

Project Title: Butte Creek Watershed Restoration Implementation

CALFED Recommended level of funding: $294,000
Funds obligated FY 98: $294,000
Funds expended FY 98: $0
Funds obligated FY 99: $0
Funds expended FY 99: $10,474

Funding provided to: U.S. Fish and Wildlife Service

Project Description: Watershed planning, outreach, and restoration project to be
implemented by the Butte Creek Watershed Conservancy. This project will include
watershed planning, an education program, an evaluation of the geomorphology of an
important segment of Butte Creek, and a road survey in the watershed to identify future
erosion control needs. The U.S. Fish and Wildlife Service is working with California
State University, Chico and the Butte Creek Watershed Conservancy to develop this
program.

Expected Project Completion Date: September 30, 1999

First Quarter Accomplishments:

No report provided.
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4) Project Title: Inventory of Forest Road Systems at Cat Creek Watershed

CALFED Recommended level of funding: $38,000
Funds obligated FY 98: $38,000
Funds expended FY 98: . $0
Funds obligated FY 99: $0

Funds expended FY 99: $0

Funding provided to: U.S. Forest Service :

Project Description: An interdisciplinary team will develop a process for reviewing the

forest road system within the Cat Creek watershed. The objective is to provide decision

makers with recommendations about which roads to repair, relocate, gate, or obliterate.

The process developed by this team would be used to review the entire forest road system
- within the Cosumnes River Basin. Roads are the principle cause of accelerated erosion in

forests in the western United States; this project will ultimately improve riparian

resources and aquatic habitat by removing sources of sedimentation.

Expected Project Completion Date: September 30, 1999

First Quarter Accomplishments:

No report provided.
Monitoring, Permit Coordination, and Other Special Support Programs: -
CALFED Recommended level of funding: $3,570,000
Funds obligated FY 98: $3,042,868
'Funds expended FY 98: ' ‘ $611,835
Funds obligated FY 99: ) (171,965)
Funds expended FY 99: $622,967
1) Project Title: Integrated Phasing Strategy

CALFED Recommended level of funding: - . $1,647,000

Funds obligated FY 98: $1,720,595
Funds expended FY 98: $565,635

Funds obligated FY 99: ($172,351)-

Funds expended FY 99: $389,985 .

Funding provided to: U.S. Bureau of Reclamation -

Project Description: In order to restore the Bay-Delta ecosystem using adaptive
management, a logical set of priorities must be established based on the current
understanding of the system. Actions need to be selected to address these priorities and |
the results of these actions need to be evaluated to refine priorities in future years. The
Ecosystem Restoration Program Plan (ERPP) is the “common element” to all alternatives
being considered in the Programmatic EIS. A strategy for phased implementation of the
ERPP needs to be developed to lay out these priorities and identify the near-term -
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2)

restoration actions to address them. The strategy for phased implementation of
ecosystem restoration activities is described in the ERPP, essential to the conservation
strategy being developed to comply with the Endangered Species Act, and the basis for
setting funding priorities for near-term restoration in the guidance document. The phased
implementation strategy will require technical input on three levels including:

a) additional technical assistance at the staff level;

b) establishment of a standing science panel composed of independent scientists

and local stakeholder, agency, and independent specialists; and

¢) a panel] of scientists (without local stakeholder, agency, or other independent

specialists).
First Quarter Accomplishments:
CALFED program staff has completed the Strategic Plan for the Ecosystem Restoration
Program. The interagency conservation strategy team is continuing to develop an
ecosystem/habitat based biological assessment for the Federal Endangered Species Act
Section 7 requirements and a programmatic Natural Community Conservation Program
plan for California’s NCCP Act, Section 2835 requirements.

Program Title: Comprehensive and Coordinated Monitoring Assessments and

Research Program (CCMARP)
CALFED Recommended level of funding; $1,157,000
Funds obligated FY 98: $1,110,700
Funds expended FY 98: : $46,200
Funds obligated FY 99: $0
Funds expended FY 99: $169,560

Funding provided to: U.S. Bureau of Reclamation

Project Description: The Interagency Ecological Program (IEP) and the San Francisco
Estuary Institute will work with the CALFED program staff and stakeholders to develop
CCMARRP for the Bay-Delta and its watershed. CCMARP will include a structure and
process for integrated data management, data analysis, and reporting. Monitoring
elements for near-term ecosystem restoration need to be integrated with CCMARP so that
restoration proposals contain monitoring elements to determine whether stated objectives
have been met and to provide guidance for assessing future restoration needs. This
special support program will fund a portion of a system which does the following:
reviews monitoring, assessment, and reporting plans prior to implementation;
standardizes data collection methodology, format, and storage; and reviews, evaluates,
and circulates results to all interested parties. In our January 16, 1998, request, funding
was approved to develop the basic framework which is now in draft form. This funding
will be used to begin implementation of CCMARP once the framework is complete.
CCMARP will incorporate data from the Interagency Ecological Program (IEP), the
Central Valley Project, the Comprehensive Assessment Monitoring Program, and data
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provided by the San Francisco Estuary Institute. CCMARP will include a structure and
process for integrated data management, data analysis, and reporting. Monitoring
elements for near-term ecosystem restoration need to be integrated with CCMARP so that
restoration proposals contain monitoring elements to determine whether stated objectives
have been met and to provide guidance for assessing future restoration needs. Funding
recipients include the U.S. Bureau of Reclamation, the U.S. Fish and Wildlife Service,
the U.S. Geological Survey, and CALFED program staff.

First Quarter Accomplishments: ' g

A conceptual mode workshop was convened to explore the basis for developing and
subsequently utilizing conceptual models for resource management. A preliminary draft
report entitled “Recommendations for the Implementation and Continued Refinement of
a Comprehensive Monitoring, Assessment and Research Program” has been completed
and distributed. Based on comments received a final draft is in preparation and will be
available for public distribution by the middle of January 1999. After a public review
period, a final report will be developed and distributed to the CALFED Policy Group for
their acceptance.

3) Program Title: Bay-Delta Education Program ‘ o
CALFED Recommended level of funding: $300,000

Funds obligated FY 98: | $0
Funds expended FY 98: $0
Funds obligated FY 99: . $386
Funds expended FY 99: $386

Funding provided to: U.S. Bureau of Reclamation

Project Description: Building public understanding of efforts to restore the Bay-Delta
ecosystem is critical to the success of these efforts. Many of the concepts in habitat
restoration are new and innovative and there is the need to increase public understanding
to increase acceptance and facilitate implementation. This program will provide support
for educational programs such as Adopt-a-Watershed. The U.S. Bureau of Reclamation
will most likely work with the National Fish and Wildlife Foundation to develop the most
effective program. ‘

First Quarter Accomplishments:

No report provided.
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4) Project Title: Coordinated Permitting

5)

CALFED Recommended level of funding: $282,000
Funds obligated FY 98: $100,000
Funds expended FY 98: $0
Funds obligated FY 99: $75,505
Funds expended FY 99: $0

Funding prov1ded to: U. S Bureau of Reclamation :

Project Description: Facilitation of timely review and necessary action on perm1ts will
be required for implementation of near-term ecosystem restoration projects. This effort
will also lay the groundwork for a coordinated approach on permit coordination for the
eventual implementation of the CALFED Bay-Delta Program (CALFED Program).
First Quarter Accomplishments:

Provided assistance to recipients regarding permit and envn'onrnental documentation
requirements and lead agency designation. Preparation is continuing on a Draft
biological assessment to assist in the initiation of a programmatic consultation for early
ecosystem restoration activities obtaining Corps of Engineers 404/401 permits.
Completion of the Draft biological assessment is scheduled for February 1999.

Program Title: Development of a Watershed Management Program

CALFED Recommended level of funding: $184,000
Funds obligated FY 98: - $111,574
Funds expended FY 98: $0
Funds obligated FY 99: ' . $76,194

Funds expended FY 99: $63,036

Funding provided to: U.S. Bureau of Reclamation

Project Description: Successful and durable solutions to complex water quality
problems which affect environmental resources are best approachied from the perspective
of an entire watershed. Through this approach, local pollution prevention and control )
activities are coordinated with similar activities to enable a concerted effort to alleviate
ecosystem and water quality problems. Coordination of these efforts also results in the
exchange of information, sharing of expenences and development of more efficient
solutions. .

First Quarter Accomplishments:

The Watershed Program, working with Bay-Delta Advisory Council’s (BDAC)
Watershed Work Group (WGG) and the Interagency Watershed Advisory Team (IWAT)
has completed a revised version of the Watershed Program Plan. The program plan
contains refined program goals and objectives, lays out a set of driving program
principles, describes five primary program elements, and identifies 11 key
implementation actions. The five primary program elements and the 11 key
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implementation actions are as follows:

Five Primary Program Elements

Facilitate and improve coordination and assistance among government agencies,
other organizations, and local watershed groups

Adaptive management and monitoring

Education and community outreach

Integration with other CALFED programs

Defining

Eleven Program Actions

Fund and implement watershed restoration maintenance, conservation and
monitoring activities

Identify priority locations and implement watershed restoration efforts

Assist local watershed groups and government agencies to address common
issues, to ensure effective communication and implementation among government
agencies and stakeholders .

Develop and implement a funding process to build community capacity and insure
participation of local landowners

Improve the use and usefulness of existing and future watershed clearinghouse
functions

Ensure the completion of project level environmental documentation and
permitting

Evaluate the beneﬁts that accrue from watershed management activities designed
to achieve CALFED goals and objectives

Establish, fund and maintain watershed restoration, and maintenance ass1stance to
aid local watershed groups and private landowners with project concept, design,
and implementation

Coordinate with other CALFED and Non-CALFED programs on watershed
related activities.

Work with stakeholders to develop state-wide umbrella watershed legislation
With the consent of owners perform reoperation analysis for small hydro facilities
to benefit local and downstream water users, water quality and the environment

The revised draft also outlines an implementation strategy. This work was accomplished
in part by hosting four IWAT meetings and by providing staff support to three watershed
workgroup meetings. The Program also worked closely with Comprehensive
Monitoring, Assessment, and Research Program’s (CMARP) watershed team to develop
the draft monitoring plan for the watershed program.
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Miscellaneous Expenses/Administration:

1)

2)

CALFED Recommended level of funding:
Funds obligated FY 98:
Funds expended FY 98:
Funds obligated FY 99:
Funds expended FY 99:

Program Title: Restoration Reserve
CALFED Recommended level of funding:
Funds obligated FY 98:
Funds expended FY98:
Funds obligated FY 99:
Funds expended FY 99:

Funding provided to: U.S. Bureau of Reclamation

Project Description: The Cost Share Agreement between the State of California and the
United States related to Ecosystem Restoration Under Proposition 204 and the Bay-Delta
Act, calls for setting aside up to 5 percent of the available funds in a Restoration Reserve
Fund for emergency and single-time expenditures. The Policy Team recommends that
$3.3 million of the FY 1998 Federal Bay-Delta Accounts be set aside for that purpose.
Funds will be allocated to the U.S. Bureau of Reclamation and disbursed as determined

by the Policy Team.
First Quarter Accomplishments:
No report provided.

Program Title: Technical Review and Quality Control Program
CALFED Recommended level of funding:
Funds obligated FY 98:
Funds expended FY 98:
Funds obligated FY 99:
Funds expended FY 99:

Funding provided to: U.S. Bureau of Reclamation

Project Description: While each federal agency is required to monitor the schedule and
budget of the activities they undertake with this appropriation, there is a need to have an
efficient quality control program to monitor work products to ensure that deliverables are
satisfactory. This program will provide the resources needed to technically review work

products as needed for the projects.
First Quarter Accomplishments:
No report provided.
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$4,468,990
$172,360
$172,925
$49,893
$49,893

$3,318,990
$0
$0
$0
$0

$850,000
$0

$0

$0
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California Bay-.Delta Ecosystem Restoration Fund
FY1999 First Quarter Report (October 1998 through December 1998)

3) ProgramvTitle: Administrative Support Program

CALFED Recommended level of funding: ~ $300,000
Funds obligated FY98: . $172,925
Funds expended FY 98: , ‘ $172,360
" Funds obligated FY 99: $49,893
Funds expended FY 99: $49,893

Funding provided to: U.S. Bureau of Reclamation .

Project Description: Funding is requested for support provided by the U.S. Bureau of
Reclamation in coordinating funding activities with other Federal CALFED agencies
from the Bay-Delta Ecosystem Restoration Appropriation. 7

First Quarter Accomplishments:

No report provided.

TOTAL FOR ALL CATEGORIES:

CALFED FY 98/99 level of funding: $160,000,000

Funds obligated FY 98: $73,056,773

Funds expended FY 98: $5,005,125

Funds obligated FY 99: ($3,535)

Funds expended FY 99: $1,419,346
29
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APPENDIX A

PROJECT SUMMARY FOR
CALIFORNIA BAY-DELTA ECOSYSTEM RESTORATION APPROPRIATION
(First Quarter of FY 1999)
Refer to the attached Individual Project Progress Reports for project specifics
o Total Total Total
Estimated Funds Funds
Category/ Cost of Obligated Expended
Agency/Proposal Proposal Through through
' Dec 31, Dec 31,
1998 1998
Fish Screen Improvements $2,539,000 | $1.639.000 $14,381
1) . U.S. Bureau of Reclamation: 1,575,000 1,575,000 - 14,381
Woodbridge Fish Screen and Passage
2) Natural Resource Conservation Service: 900,000 0 0
Small Diversion Fish Screens Program
3) U.S. Bureau of Reclamation: 49,000 49,000 0
Richter Brothers Screen
4) U.S. Bureau of Reclamation: 15,000 15,000 0
Boeger Family Farm Screen)
Fish Passage Improvements $8.325.000 | $2.437.234 $349.234
1) Bureau of Reclamation: 8,000,000 2,112,234 24,234
Fish Passage Program
2) U.S. Bureau of Reclamation: 325,000 325,000 325,000
Anderson Cottonwood Irrigation District Fish Passage U.S.
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APPENDIX A

Total Total Total
Estimated Funds Funds
Category/ Cost of Obligated Expended
Agency/Proposal Proposal Through through
‘ Dec 31, Dec 31,
1998 1998

Habitat Restoration in Floodplains and Marshes $32.842.000 | $32.526.977 | $3.608.625

1) U.S. Fish and Wildlife Service: 14,000,000 | 14,000,000 5,989
Floodplain Restoration/Habitat Restoration on Existing
Conservation Lands Program

2) U.S. Fish and Wildlife Service: 10,647,000 | 10,647,000 63,923
San Joaquin Floodplain Acquisition and Riparian
Restoration '

3) U.S. Bureau of Reclamation (for The Nature Conservancy): 3,500,000 3,500,000 3,500,000
Cosumnes River Floodplain Acquisition

4) U.S. Army Corps of Engineers 2,000,000 2,000,000 22,356
Prospect Island Habitat Protection Project

5) U.S. Army Corps of Engineers: 1,200,000 1,200,000 0
Habitat Restoration/Flood Control Bypasses Program

6) U.S. Bureaun of Reclamation: 1,000,000 1,000,000 0
Napa River Wetlands Acquisition

7) U.S. Fish and Wildlife Service: 334,000 18,977 16,357
Bear Creek Floodplain Restoration Demonstration Project

8) U.S. Bureau of Reclamation: 85,000 85,000 . 0
Cache Slough Habitat Enhancement

9) U.S. Environmental Protection Agency: 76,000 76,000 0
Regional Wetlands Goals Project

River Channel Changes $9.624.010 i $9.624.010 $242.800

1) U.S. Fish and Wildlife Service: 8,577,000 8,577,000 0

‘Liberty Island Acquisition '

2) U.S. Geological Survey: 1,047,010 1,047,010 242,800

Sedimentation Movement, and Availability.and Monitoring :
in the Delta

Improved Instream Flows $14.500,000 | $14.450.000 $0

1) U.S. Bureau of Reclamation: 14,450,000 |. 14,450,000 0
Environmental Water Acquisition Program :

2) U.S. Bureau of Reclamation: 50,000 0 0

Environmental Water Acquisition Study
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APPENDIX A

Total Total Total
Estimated Funds Funds
Cost of Obligated Expended
Proposal Through through
Agency/Proposal . Dec 31, Dec 31,
‘ 1998 1998
Water Quality and Temperature Improvement $5.003,000 | $5.003,000 $691.560
1) U.S. Geological Survey: 1,589,000 1,589,000 225,420
Evaluation of Selenium Sources, Levels, and Consequences :
in the Delta
2) U.S. Geological Survey: 1,400,000 1,400,000 381,573
Assessment of Organic Matter in the Habitat and Its
- Relationship to the Food Chain
3) U.S. Bureau of Reclamation: . 1,149,000 1,149,000 66,973
Bacterial Treatment of Selenium in the Panoche Drainage
4) U.S. Bureau of Reclamation: 599,000 599,000 17,594
Sand and Salt Creek Watershed Project
5) U.S. Bureau of Reclamation: 266,000 266,000 0
Integrated Pest Management in Suisun Bay Program
Introduced and Undesirable Species Control $1.250.000 | $1.250.000 $0
1) U.S. Fish and Wildlife Service: 1,250,000 1,250,000 0
Exotic Species Control Program
Improved Fish Management and Hatchery Operations $625.000 $625.000 $0
1) U.S. Bureau of Reclamation: ‘ 625,000 625,000 0
Evaluation of Tagging Data
Watershed Management $2.253.000 | $2.253.000 $60.816
1) U.S. Environmental Protection Agency: 1,550,000 1,550,000 0
Watershed Restoration Planning
2) U.S. Forest Service:
Watershed Improvement/Sediment Stabilization on Deer, 371,000 371,000 50,342
Mill and Antelope Creeks (Lassen National Forest)
3) U.S. Fish and Wildlife Service: 294,000 294,000 10,474
Butte Creek Watershed Road Survey :
4) U.S. Forest Service: 38,000 38,000 0

Inventory of Forest Road Systems, Cat Creek Watershed
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APPENDIX A

Total Total Total
Estimated Funds Funds
Cost of Obligated Expended
Proposal Through through
Agency/Proposal Dec 31, Dec 31,
1998 1998
Monitoring, Permit Coordination, and Other Special $3.570,000 | $3.022.603 | $1,234.802
Support Programs
1) U.S. Bureau of Reclamation: 1,647,000 1,548,244 955,620
Integrated Phasing Strategy
2) U.S. Bureau of Reclamation: 1,157,000 1,110,700 215,760
Comprehensive and Coordinated Monitoring
-and Research Program (CCMARP)
3) U.S. Bureau of Reclamation: 300,000 386 386
Bay-Delta Education Program
4) U.S. Bureau of Reclamation: 282,000 175,505 0
Coordinated Permitting »
5) U.S. Bureau of Reclamation: 184,000 187,768 63,036
Development of a Watershed Management Program
Miscellaneous Expenses/Administration $4.468.990 $222.415 $222.253
1) U.S. Bureau of Reclamation: 3,318,990 0 0
Restoration Reserve Fund .
2) U.S. Bureau of Reclamation: 850,000 0 0
Technical Review and Quality Control Program
3) U.S. Bureau of Reclamation: 300,000 222,415 222,253
Administrative Support Program
TOTAL ALLOCATION FOR FEDERAL BAY-DELTA $85,000,000 | $73,053,239 | $6,424,471

FUND
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BAY-DELTA ECOSYSTEM RESTORATION APPROPRIATION
PROGRAM/PROJECT MAP INDEX

. Fish Screen Improvements

Al  Woodbridge Fish Screen and Passage

A2  Richter Brothers Screen

A3 Boeger Family Farm Screen

. A4 Small Diversion Fish Screens Program (Bay-Delta System-wide Program)

Fish Passage Improvements

B Anderson-Cottonwood Irrigation District Fish Passage

B2  Fish Passage Program (Bay-Delta System-wide Program)

B3  Battle Creek Screens and Fish Passage

B4  Stanislaus River Channel Restoration at the Williams Site

BS  Tuolumne River Channel Restoration (Special Run Pool 9)
Habitat Restoration in Floodplains and Marshes

Cl  San Joaquin Floodplain Acquisition and Riparian Restoration

C2  Bear Creek Floodplain Restoration Demonstration Project

C3  South Napa River Wetlands Acquisition and Restoration Program

C4  Cache Slough Habitat Enhancement

‘C5  San Francisco Bay Area Wetlands Ecosystem Goals Project )

C6  Habitat Restoration/Flood Control Bypasses Program. (Bay-Delta System-wide

Program) »
C7  Floodplain Restoration/Habitat Restoration on Existing Conservation Lands
Program (Bay-Delta System-wide Program)
C8  Cosumnes Floodplain Acquisition and Restoration

. River Channel Changes

D1  Liberty Island Acquisition '

D2  Sedimentation Movement and Availability, and Monitoring in the Delta
Improved Instream Flows ,

El  Water Acquisition Program (Bay-Delta System-wide Program)

35

E—031417

APPENDIX B

E-031419



APPENDIX B

Water Quality and Temperature Improvement '
F1  Assessment of Organic Matter in the Habitat and Its Relatlonsh tg to the Food Chain

F2  Evaluation of Selenium Sources, Levels, and Consequences in the Delta
F3  Bacterial Treatment of Selenium in the Panoche Drainage
F4 . Sand and Salt Creek Watershed Project
. Introduced and Undesirable Species Control
G1  Exotic species Control Program (Bay-Delta Sysiem-wide Program)
- Improved Fish Management and Hatchery Operations
H1  Evaluation of Tagging Data
Watershed Management
11 Watershed Improvement/Sediment Stablhzatlon on Deer, Mill and Antelope Creeks
12 Butte Creek Watershed Road Survey
I3 Inventory of Forest Road Systems, Cat Creek Watershed
I4 Watershed Planning Program (Bay-Delta System-wide Program)
Monitoring, Permit Coordination, and Other Special Support Programs
J1  Integrated Phasing Strategy (Bay-Delta System-wide Program)
J2 Coordinated Permitting (Bay-Delta System-wide Program)
J3  Development of a Watershed Management Program
J4  Comprehensive and Coordinated Monitoring and Research Program (Bay-Delta
System-wide Program)
J5 Bay-Delta Education Program (Bay-Delta System-wide Program)
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APPENDIX C

FISCAL YEAR 1998 CALFED ECOSYSTEM INVESTMENT
PROJECT MAP LEGEND

Sacramento River and Tributary Fish Screens

Reclamation District 108 Fish Screen

Princeton Fish Screen

Wilson Ranch Screen

Assessment and Implementation of Urban Use Reduction of Diazinon and Chlorpyrifos (Sacramento County)
Watershed Management Planning ~ Upper Sacramento River .
Sacramento River Floodplain Acquisition - National Process Restoration
Sacramento River Floodplain Acquisition - Active Riparian Forest Restoration
Sacramento River Meander Restoration Project

Watershed Improvements/Sediment Stabilization (Deer, Mill, and Antelope Creeks)
Watershed Restoration Planning (Auburn Ravine and Coon Creek)

Battle Creek Screens and Fish Passage

Watershed Plan (Big Chico Creek)

Gorrill Dam Screen and Ladder

Adams Dam Screen and Passage .

Butte Creek Acquisition and Riparian Restoration

Saeltzer Dam Fish Passage

Cottonwood Creek Channel Restoration

Watershed Plan Implementation (Deer Creek)

Mill Creek Riparian Restoration - Phase II

Hastings Tract Fish Screen - Feasibility Study

" Monitoring of Delta Contaminants

Effects of Wetlands Restoration on Methyl Mercury Levels
Sedimentation Movement and Availability and Monitoring in Delta
Contaminant Effects on Smelt

Jepson Prairie Restoration

In Channel Island Demonstration Project

Liberty Island Acquisition

Franks Tract Wetlands Habitat Restoration

Tyler Island Levee Protection and Habitat Restoration Pilot Project
Cosumnes Floodplain Acquisition and Restoration
Mokelumne River Setback Levee and Habitat Restoration

Bay Point Shoreline Restoration Plan

Martinez Regional Shoreline Restoration

Preventing Exotic Introductions from Ballast Water

Cullinan Ranch Restoration

Tolay Creek Restoration

Banta-Carbona Fish Screen .

Biologically Integrated Orchard System (BIOS) - Pesticide and Fertilizer Reduction/Sacramento an:
San Joaquin Watersheds

San Joaquin River Real-Time Water Quality Management Program

Developing a Genetic Baseline for San Joaquin Salmon

Acquisition and Restoration of Refuge Lands (San Joaquin River National Wildlife Refuge)
Bear Creck Floodplain Restoration Demonstration Project (San Luis National Wildlife Refuge)
Stanislaus River Channel Restoration (Williams Site)

Knights Ferry Gravel Replenishments

Gravel Replacement (Basso Bridge)

Tuolumne River Channel Restoration (Special Run Pool 9)

Tuolumne River Setback Levees and Channel Restoration (Mining Reach)

Evaluation of Alternative Pesticide Use Reduction Practices

Assessment of Organic Matter in the Habitat and Its Relationship to the Food Chain

Richter Brother Screen

Boeger Family Farm Screen

Anderson-Cottonwood Irrigation District (ACID) Fish Passage

Butte Creek Watershed

Sand and Salt Creek Watershed Project

Twitchell Island Restoration

Evaluation of Selenium Sources, Levels, and Consequences in the Delta

Culture of Delta Smelt

Cache Slough Habitat Enhancement

38

E—031420

E-031422



Inventory of Forest road Systems at Cat Creeck Watershed
Woodbridge Fish Screen Passage

Selected Fish Screens - Suisun Marsh

Bacterial Treatment of Selenium in the Panoche Drainage
Merced River Ranch Acquisition and Restoration

Basso Bridge Land Acquisition

Evaluation of Tagging Data

San Francisco Bay Area Wetlands Ecosystem Goals Project
Hamilton Wetlands Restoration Project

Napa River Watershed Stewardship

Sonoma Creek Watershed Restoration Project v

South Napa River Wetlands Acquisition.and Restoration Program
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'CALFED FY 1998 STATE, FEDERAL & STAKEHOLDER
ECOSYSTEM INVESTMENTS

APPENDIX C
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Cateory 1. Fish-Screen Improvements

PROJECTS APPROVED AS OF DECEMBER 31, 1998
(CALFED FUNDING SOURCES)
{In Thousands of Dollars)

Bay-Delta | Bay-Delta
Total Ecosys Ecosys Calif Urban Other
Project . 3 . .
rs{)ec Project Title S Applicant Funding Proj Resto Resto ig)a‘: 2;3;1 P{:?PTAM CVPIA | Water Olt:her d?tate Federal Other
‘ posed Account | Account i ( ) Assoc. unding Funding
‘ {FY98) {FY99)

Select Fish Screens on the

97-C04A |Sacramento River and State [Department of Fish and Game ‘ .
- | Tributaries 446 375 71

RD 108 Fish Screen at Wilkins |, - |
97-C01 : Local |R.D. 108

Slough Pumping Plant

g Pna 9,704 2,500 2,950 3,825 429

97-C02 __|Princeton Fish Screen Local (R, D. 1004 5,625 1,750 3,825 50
97-M01__ |Wilson Ranch Fish Screen Priv. _|Deseret Farms of California 200 200
97-M03 | Gorrill Dam Screen and Ladder [Priv. _|Gorrill Land Company 1,456 304 656 370 76{. 50

Adams Dam Screen and . j
97-M04 Passage N-P  {Ducks Unlimited 506 171 217 118

Hastings Tract Fish Screen . "
97-M06 Feasibility Study Priv.  1Hastings Island Land Company ” ”r
97-M07__ |Banta-Carbona Fish Screen Local |Banta-Carbona lrrigation District 2,976 938 75 1,917 45
398-B01 Richter Brothers Screen Priv. _|{Henry D. Richter, Jr. 49 49
98-B02  |Boeger Family Farm Screen Priv. _|Boeger Family Farm 15 15

‘|Woodbridge Fish Screen and . - s

98-B11 Passage Local [Woodbridge Irrigation District 1,576 1576

Selected Fish Screens - Suisun
98-C048 Marsh State |Department of Water Resources 2,810 2.785 25

Glenn-Colusa Irrigation District -~ . w .

Fish Screen Local Glenn-Colusa irrigation District 5,000 5,000

Contra Costa Fish Screen

{Rock Slough) 1,000 1,000

Anadromous Fish Screen . s

Program Various|Various 3.250 3,250

|44
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Bay-Delta | Bay-Deita
. . o Total Ecosys -Ecosys Calif Urban Other .
P':J;Ct Project Title £ Applicant Funding Pro{ Resto Resto ‘:Ziz;gf %‘U’P"’Z:; CVPIA Water O::l:::' d?:late Federal Other
) r posed _Account | Account Assoc. g Funding
(FYa8) {FY99)
98-R04 Small Diversion Fish Screens Fed Natural Resources Conservation
Program Service 900 900
Developing a Methodology to
08-C16  }Accurately Simulate the State |Department of Fish and Game
Entrainment olf V\’;iSh = 200 200
Pelger Mutual Water Company: |, . 5
98-N04 Smgll Fish Screen Evaluation Priv.  {Pelger Mutual Water Company 95 - 95
Total for Fish Screen Improvements: ’ 35,835 2540 0 7,705 16,500 4,481 1,753 222 1,917 717
1
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Bay-Delta | Bay-Delta
. ° Total Ecosys Ecosys Calif Urban Other
Project Project Title g Applicant Funding Pro| Resto | Resto F;g": 208 | Prop20d | cvpia | water |OFer S| Fogeral | Other
y posed ~Account | Account at. i) { ) Assoc, unding Funding '
(FY98) (FY99)
Category 2, Fish-Passage Improverﬁents
. {Townsend Flat Water Ditch
97M05  |Saeltzer Dam Fish Passage |Priv Company 288 238 150
Anderson-Cottonwood -
98-B03 |lrrigation District (ACID) Fish [Local g;‘s‘:fig°"'°°“°”w°°d Irrigation .
Passage . 375 325 50
Fish Passage Program ** |Fed }U.S. Bureau of Reclamation 3,253 3253
08-B16 |{Battle Creek Screens and : :
97.M02 |Fish Passage state |Department of Water Resources 790 305 395
97M-08 Tuolumne River Channel
08-FOB Restoration (Special Run Local |Turlock Irrigation District .
Pool 9) ) . 3,054 655 2,353 46
Anadromous Fish Passage
98-B21 | | Clough Dam on Mill Creek|>®_|Pepartment of Water Resources 1,280 1280
Fish Passage Improvement :
98-B22 |Project at the Red Bluff Local JTehama-Colusa Canal Authority
Diversion Dam 341 341
Steelhead and Chinook
Salmon Fish Passage . "
98-B23 Barrier Remediation on the Natural Heritage Insfitute et. al.
Guadulupe River 178 178
ACID Fish Passage and Fish -
98-824 |Screen Improvement Project,|Local g?scz:‘r;on-Cottonwood Irrigation
Phase i 860 860
Cosumnes River Salmonid . o
98-B25 Barrier Program Fishery Foundation of California 188 188
Boeger Family Farm Fish
98-B26 |Screen Phase lIi: Priv  |Boeger Family Farms
Construction 140} - 140
Hastings Tract Fish Screen | . .
98-B27 Phase II: Construction Piv  |Hastings Island Land Company 271 271
City of Sacramento Fish .
98-B28 |Screen Replacement Project JLocal |City of Sacramento ‘
Phase Il 1,400 655 745
American Basin Fish Screen
98-B29 |and Habitat Improvement  JPriv  |Natomas Mutual Water Company R
Project 200 200

134
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Bay-Delta | Bay-Delta K
. . ® Total Ecosys Ecosys Calif Urban Other
Plﬁfd Project Title S Applicant Funding Pro} Resto Resto 7::0;: 2"(:; :g:rpfzf CVPIA | Water og:ﬁ: dsl:\ate Federal | Other
) posed | Account | Account ’ Assoc, 9 Funding
{FY38) {FY99)
Adult Fall-Run Chinook
98-C11 Eﬂg@:ﬁ‘;ﬁggﬁfan d State (Department of Fish and Game
south Delta 285 285
Reclamation District 2035
98-NOT rich Screen tocal |R.D. 2035 100 100
Expanding California Salmon
Habitat Through Non- )
98-N02 |governmental and Institute for Fisheries Resources
Nonregulatory :
Mechanisms... 49 49 .
Total for Fish Passage Improvements: 13,152 8741 0 434 0 0 2,986 0 150 841
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Bay-Delta

Bay-Deita
. , . ® Total . Ecosys Ecosys Calif Urban Other
Profect " Project Title g Applicant Funding Pro| Resto | Resto | MORZM | FOOPEM | oypia | wyater  (Ofer St} Federa) | other
) = ' posed | Account | Account (Cat.m) { ) Assoc. uncing Funding
(FY98) | (FY99)
Category 3. Habitat Restoration iﬁ Floodplains and Marshes
Cosumnes Floodplain
97-N14 Restoration N-P  |The Nature Conservancy 1,975 1,975
Cosumnes Floodplain y . : ]
98-B17 Acquisition N-P  |The Nature Conservancy 5,323 3500 . 1,893
97-N18 _[Cullinan Ranch Restoration |N-P__|Diicks Unlimited 1,031 369 662
97-N19 |Tolay Creek Restoration N-P{Ducks Unlimted 705 283 422
. {San Joaquin River ) :
Floodplain Acquisition and . N .
Riparian Restoration (SJR Fed (U.S. Fish and Wildlife Service .
97804 |[NWR) 20,000 10647 9,353
Bear Creek Floodplain :
97-B05 Restoration Demonstration |Fed U.S. Fish and Wildlife Service
Projects (NL NWR) 414 334 80
Tuolumne River Setback _
97-M09 |Levees and Channel Local | Turlock irrigation District
Restoration (Mining Ranch) 6,353 656 2,801 2,896
Cache Slough Habitat
98-B08 Enhancement Locat {R.D. 2060 85 85
- Merced River Ranch . .
98-C04 Acauisition and Restoration State jDepartment of Fish and Game 704 658 46
San Francisco Bay Area
Wetlands Ecosystem Goals N :
98-E03 Project (AKA: Régional Fed |U.S. Environmental Agency
Wetlands Goals Project) 276 76 200
I San Franeisco Bay Conservation &
98-C03 ::rsntgt:rt\i(\’IXetland N-P  {Development and The California : -
‘ - Conservancy 2,324 1,000 1,324
South Napa River Wetlands
98-B13 Acaquisition and Restoration Local |Napa County Land Trust 1,000 1000
Habitat Restoration/Flood . - :
88-A02 Control Bypasses Program Fed  [U.S. Army Corps of Engineers 1,200 1200
Prospect Island Levee .
98-A01 Repairs Fed 1U.S..Army Corps of Engineers 2,000 2000
97-N06  |Butte Creek Acquisition and | W . .
98-F03 |Riparian Restoration N-P  [California State University, Chico 869 125 187 425! 132
97-N08 |Lower Mill Creek Riparian NP Mill Creek Conservancy and The
98-F04  |Restoration Nature Conservancy 238 30 69 139

sy .
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Bay-Delta | Bay-Delta
. . o Total Ecosys Ecosys Calif Urban Other .
Prolect Project Title & Applicant FundingPro| Resto | Resto Faopact | Frop204 | cvpia | Water Omier Statel pederal | Other’
) posed Account | Account (Cat. ) (CVPIA) Assoc. unding Funding '
5 Ty (FY98) {FY33)
rayson River Ranc . . .
98-FO7 |Perpetual Easementand | E:xtsht S_:_amlslaus RCD and Friends
Restoration ot fne Tuolumne 732 732
. . Department of Fish and Game,
98-F08 g:‘:’;ﬁgﬁg:g :iﬁ::;l::at State |Bay-Delta and Special Water
Project Division 200 200
Rhode Island Floodplain
98-F09 [Management and Habitat  [State (Department of Fish and Game )
Restoration ) 25 25
Nelson Slough Wildlife Area )
98-F10 [Restoration Demonstration State [Department of Fish and Game
Project ’ 256 256
Phase 3 - Merced River
98-F11 [Salmon Habitat State |Department of Fish and Game
Enhancement ‘ . 2,433 2433
08-F12 Stone Lakes NWR Land Fed |US Fish and Wildlife Service,
Acquisitions Local {Sacramento Realty Office 1,900 - 1800
Petaluma Marsh Expansion . .
98-F13 Project - Marin County NP iMarin Audubon Society 352 350
South Napa River Wetlands . :
98-F14 |Acquisition and Restoration Napa County Land Trust
Program ) 431 431]
08-F15 Lower C{ear Cre.ek Floodway Western S.haste‘x Rgsource
Restoration Project Conservation District 3,559 3559
Fern-Headreach Tidal :
Perennial Aquatic and . |Thomas Luckey (L. & L Farms,
98-F16 | shaded River Aquatic PV i)
Conservation Project 425 425
gg-Fr7 [ponicla WaterrontMarsh |y oca |Gity of Benicia 55 56
Floodplain Acquisition,
08-F18 Management, and NP The Nature Conservancy, Wildlife
Monitoring on the Conservation Board, and others.
Sacramento River 1,000 1000
Cosumnes River Acquisition,
98-F19 |Restoration Planning and N-P {The Nature Conservancy
Demonstration 750 750 e
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61,023

Bay-Delta | Bay-Delta
. . ® Total Ecosys Ecosys Calif Urban Other
P'Sid Project Title E: Applicant Funding Pro| Resto Resto ??;: 2“(:; ?gf;ﬁ;’ CVPIA Water og:;r dsﬁt\;fe Federal Other
- posed Account | Account * Assoc, Funding
{FY98) {FY99)
Deer and Mill Creéks
98-F20 ]Acquisition and N-P {The Nature Conservancy
Enhancement 1,000 1000,
Lower San Joaquin River " _— .
98-F21 |Floodplain Protection and  |Fed B‘istgﬁizgmlﬂ"?eS;gf‘z San
Restoration Project g 1,100 723 377,
; Biological Restoration and "
Monitoring in the Suisun California State University
98-F22 | MarshiNorth San Francisco | °° Hayward ,
Bay Ecological Zone 773 773
South Napa River Tidal ‘
98-F23 |Slough and Floodplain Lacal {City of American Canyon
Restoration Project 1,455 1,455
. Don Holtgrieve, Department of ’
98-F24 g:g;gf:ﬁ g::: gsgtration State [Geography and Planning, CSU
Chico R - ) 76 76
Total for Habitat Restoratlon in Floodplalns and Marshes: 32842 2,681 4,541 0 656 2,801 425 9,433 7,644
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Bay-Delta | Bay-Delta .
. . Total Ecosys Ecosys Calif Urban Other :
[ t N " e .
o Project Title 5 Applicant FundingProf Resto | Resto | ProR204 ) P ooy | cvPiA | Water Ofier Statel Fedoral | Other
] posed Account | Account (Cat. ( ) Assoc. unding Funding '
(FY98) {FY89)
Category 4. River Channel Changes
Watershed Management
97-C03 .|Planning - Upper Department of Water Resources .
Sacramento River (SB 1088) State . 200 200
Sacramento River Floodplain| 1y 5 pigh and wildife Service
Acquisition - Natural o e "
97-N02 " Wildlife Conservation Board and
Processes Restoration Fed, N\ e Nature Conservanc .
(SB1086) P y 15137 9,880 182 5,075
Sacramento River Floodplain S .
97-NO3A jAcquisition - Active Riparian US F‘ sh and W“the Service
N Wildlife Conservation Board and
97-N03B )Forest Restoration (SB Fed, N 1110 Nature Conservanc
1086) ° P . i 4418 1,293 3,126
Sacramento River Meander
97-N04  |Belt Restoration Project (SB The Nature Conservancy
1086) - N-P 899 899
Cottonwood Creek Channel .
97-NO7 Restoration Priv Graham Matthews and Associates 71 61 10
Sedimentation Movement
97-B02 jand Availability and . {U.S. Geological Survey
Monitoring in the Delta Fed : 1047 1,047
Jepson Prairie Restoration of| »
97N10 Shaded Riverine Aquatic Solano County Farmlands and the
Habitat and Perennial Open Space Foundation
Crasslands N-P 245 245
In-Channel Island L
Restoration/Demonstration gif;;i:f;gﬁg Bay Area
97-N11_ {Project Locat - 450 270 180}
97-B03 _|Liberty Island Acquisition Fed 1U.S. Fish and Wildlife Service 8577 8,577
' Department of Water Resources,
o7-Niz |[yanke Tract Wellands e, |Moffatt and Nichols Engineers,
Priv_ jand DPR 252 232
Tyler Island Levee .
97-N13  [Protection and Habitat gzz&a;’ﬁ\:;ef:;“r:":ni"d
Restoration Pilot Project Priv . 885 885
Bay Point Shoreline . s et
97-N16 Restoration Plan Local East Bay Regional Park District 239 185 54
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Bay-Delta | Bay-Delta
. . ™ X Total Ecosys Ecosys - Calif Urban Other
P‘:{:’ et Project Title 5 Applicant Funding Pro| Resto Resto F;g:: 2“(:4 P?J’;X“ CVPIA Water Oéher :tate Federal Other
’ : posed Account | Account - 1) ( ) Assoc. un fng Funding
(FY98) (FY99)
Knights Ferry Gravel .
97-N21 Replenishment Priv Carl Mesick Consultants 626 536 90
07-C11 Gravel Replacement (Basso State - Department of Fish and
Bridge) State {Game 273 251 22
98-C01 [Twitchell Island Restoration |State |Department of Water Resources .3608 3,683 25
Basso Bridge Land - °
98-C05 Acquisition . State Department of Fish and Game 173 173
X . CALFED Bay-Delta - Delta
~ CALFED,
98-C094 |Sediment Management sate " |Protection Comm. 24 24
CRLFE
98-C0%b |Sediment Management D, |CALFED Bay-Delta DFG
9 State Yy 276 276
CALFE
8-C09¢c {Sediment Management D, CALFED Bay-Delta RWQC
88-C0%c | Sedi nag State y 200 200
Total of River Channel Changes: 37,600 9,624 -0 19,193 0 182 0 47 8,554
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Bay-Delta | Bay-Deita
. . B Total Ecosys Ecosys . Calif Urban Other
1]
Prszect Project Title & Applicant Funding Pro} Resto Resto F:rco;: :‘;34 Pg}opf:‘t CVPIA Water O't:her dsitate Federal Other
. = posed Account | Account at.lt) ( ) Assoc. unding Funding
{FYS8) (FY99)
Category 5. Improved instream Flows
Not Environmental Water
Listed Acquisition Program (AKA: | U.S. Bureau of Reclamation
Water Acquisition Program) {Fed 14,500 14,500

Total for Improved Instream Flows: 14,500 14,500 0 [} 0 0 0 0 0
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Project
No.

Project Title

Type

Applicant

Total
Funding Pro
posed

Bay-Deita
Ecosys
Resto
Account

__(FY98)

Bay-Delta

Ecosys -

Resto
Account
_(FY99)

Prop 204
(Cat. 1Y)

Prop 204
{CVPIA)

CVPIA

Calif Urban
Water
Assoc.

Other State
Funding

Other
Federal
Funding

Other’

Category 6. Water Quality and Temperature Improvements

97-NO1

Assessment and
Implementation of Urban
[Use Reduction of Diazinon
and Chlorpyrifors
(Sacramento County)

Local

Sacramento Area Stormwater
Permittees .

857

664

193

97-N0g9

Monitoring of Delta
Contaminants

N-P

San Francisco Baykeeper

201

100

50

51

97--C05

Effects of Wetlands
Restoration on Methyl
Mercury Levels

N-P

University of California, Davis

599|

546

53

97-C06

Contaminent Effects on
Smelt

N-P

University of California, Davis

437

437

97-N20

Biologically Integrated
Orchard Systems (BIOS)

. {Pesticide and Fertilizer

Reduction

Priv

Community Alliance with Family
Farmers

1681

1,681

97-C08

San Joaquin River Real-
Time Water Quality
Management Program

State

Department of Water Resources

932

932

-je7-c12

Evaluation of Alternative
Pesticide Use Reduction
Practices for Diazinon and
Chiorpyrifos

N-P

University of California, Davis

958

958

97-B06

Assessment of Organic
Matter in the Habitat and its
Relationship to the Food
Chain

Fed

U.S. Geological Survey

1400

1,400

98-B05

Sand and Salt Creek
Watershed Project

Local

Colusa County Resources
Conservation District

2107

599

1,508

E—031433

98-B07

Evaluation of Selenium
Sources, Levels, and
Consequences in the Delta

Fed’

U.S. Geological Survey

2780

1,589

1,191

98-B14

Bacterial Treatment of
Selenium (Panoche
Drainage)

N-P '

University of California, Berkley

1149

1,149

Integrated Pest Management
in Suisun Bay Program

Fed

U.S. Bureau of Reclamation

266

266

18
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Bay-Delta | Bay-Delta
. . © Total Ecosys Ecosys . Calif Urban Other
Pr;f ot Project Title e Applicant Funding Pro{ Resto Resto l;ao:; L;g;; Tgfpﬁ? CVPIA Water 0;?:;: d?:.ate Federal QOther
‘ = posed Account | Account ) Assoc. g Funding
{FY98) {FY99)
impacts of Peslicides on
98-B09 [Aquatic Invertebrates in the jcaLre|CALFED Bay-Delta
Delta Program D 1500 1,500
Baseline Pesticide CALFE
Monitoring Program p |CALFED Bay-Delia 500 500
Fathead Minnow Toxicity in } ’
98-C07 [the Sacramento River CVRWQCB
Program State 400 400
98-C08 {Algal Toxicity Program State JICVRWQCB 500 500
Water Quality Criteria for ) -
98-C06 Chlorpyrifos Program State Department of Fish and Game 100 100
Not Chronic Fish Impairment CALFE}
Listed _|Studies Program b |CALFED Bay-Delta 700 700
Total for Water Quality and Temperature Improvements: 17,067 5,003 0 9,018 [+] 0 0 103 0 2,943
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Bay-Delta | Bay-Delta | .
) @ ) Total Ecosys Ecosys - : Calif Urban Other
P:;'Leﬂ Project Titie & Applicant Funding Pro{ Resto Resto i?aﬁg; Pxpﬁ;‘ CVPIA Water o:::: dshtlate Federal Other
' = : posed Account | Account ( Assoc, 9 Funding .
- _{FY98) {FY99)
Category 7. Introduced and Undesirable Species Control
Preventing Exotic — e
67007 [Introductions From Ballast \-p | J7VerelY of Califoria Sea Grant
Water 9 287 223 64
98-F25 Exotic Species Control Fed Federal - U.S. Fish and Wildlife
Program Service 1,250 1,250
Total for Introduced and Undesirable Species Control: - 1,537 1,250 0 223 0 0 0 0 64

O XIANAIAV

E—031435

E-031437



E—031436

Bay-Delta | Bay-Delta
, o ) Total Ecosys Ecosys Calif Urban Other
le)ect Project Title I_& Applicant - Funding Pro] Resto . Resto Fzg;:zll(:)d' iéo\fpf:“ CVPIA Water O::h er d?tate Federal Other
! ) : . posed Account | Account . ) Assoc. unding Funding
(FY98) (FY89) .
Category 8, Improved Fish Management and Hatcherys Operations
Developing a Genetic ’
97-C09 |Baseline for San Joaquin State [Department of Fish and Game
Salmon 987 387 600
98-C02 |Culture of Delta Smelt N-P_ {University of California, Davis 195 195
98-B15 |Evaluaiton of Tagging Data |Priv Northwest Marine Technology, Inc. 625 625
Not - Fish Harvest Research CALFE :
Listed _|Program p_|CALFED Bay-Delta 500 500
Not Fish Hatchery Review CALFE
Listed ~ |Program - ‘ p. |CALFED Bay-Delta 250 250
Genetic comparison of
stocks considered for re- . S .
98-C12 establishing steelhead in Fed |US F-xsh and Wildlife Service
Clear Creek 45 45
Spawning areas of green )
98-C13 {sturgeon in the upper Fed [US Fish and Wildlife Service
Sacramento River 61 61
Monitoring adult and juvenile
R spring and winter chinook . S .
98-C14 salmon and steelhead in Fed {US Fish and Wildlife Service
Battie Creek, CA 150 150
Life History and Stock
98-N03 |Composition of Steelhead  [Local [Yuba County Water Agency
Trout ’ 120 120
Biological Assessment of
Green Sturgeon in the Joseph Cech/University of
98-C15 | sacramento-San Joaquin State | California
Watershed 241 241
Total for Improved Fish Management and Hatchery Operations: 3,174 625 0 1,949 0 0 0 600 Q 0
Category 9. Watershed Management
Watershed
Improvements/Sediment .
97-801 Stabilization (Deer, Mil, and Fed JU.S. Forest Service
Antelope Creeks) 440 371 69
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Bay-Delta | Bay-Deita .
s @ Total Ecosys Ecosys Calif Urban Other
Pr;,’{id Project Title kS Applicant FundingPro] Resto | Resto F;g’a‘: ";l“l)“ ?E?Pfx;‘ cvPia | Water °g|'fn' dsi;ate Federal | Other
: posed | Account | Account * Assoc. 9 Funding
(FY938) {FY99)
Watershed Restoration
97-N05 {Planning (Auburn Ravine  jLocal |Placer County :
and Coon Creek) 445! ° 223 222
. . . Big Chico Creek Watershed
o7-E01 | atershed Plan Big Chico 1P N{aliance and California State |
University, Chico 423 423
State Deer Creek Watershed
97-E02 [Watershed Plan Deer Creek {, »™ [Conservancy and California State
___{University Research Foundation 428 197 231
gg':z.g; Butte Creek Watershed g‘jﬁe’ California State University, Chico 204 204
Inventory of Forest Road .
98-B10 Systems at Cat Creek Fed |U.S. Forest Service 3g 38
08-E01 Napa River Watershed \ocal Napa County Resources
Stewardship Conservation District 456 250 208
08-E02 Sonoma Creek Watershed Local Southern Sonoma County
Restoration Resource Conservation District 300 300
Watershed Restoration
Planning and Implementation|Fed |Environmental Protection Agency
Program **
08-E04 Petaluma River Watershed L ocal Southern Sonoma County
Restoration Program Resource Conservation District 220 119 43 58
98-E05 Cottonwood Creek ) Cottonwood Creek Watershed .
Watershed Group Formation Group 161 87 32 42
08-E06 Battle Creek Watershed Battle Creek Watershed '
Stewardship Conservancy 145 78 29 38
o0 (S Saeeaa | [t of G s rek
Trout Plan Watershed 48 26 12 10
98-E08 Cold Water Fisheries and Local City of San Jose-Environmental
Water Quality Element Services Department 200 . 108 39 53
98-E09 Merced River Corridor Local Stillwater Sciences & Merced Co. )
Restoration Plan Planning & Comm. Develp. Dept. 300 163 57 80
South Yuba River
98-E10 |Coordinated Watershed [ |DeParment of Parks and
Management Plan ecreation 264 143 50 71
Watershed Restoration . .
98-E11 Yolo Basin Foundation, Inc.
Strategy for the Yolo Bypass . 244 132 48

153
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Bay-Delta | Bay-Delta
. o Total Ecosys Ecosys Calif Urban Other
P'ﬁieét Project Title & Appiicant Funding Proj Resto Resto i:;o;zzuc:‘i ng’;’g“ CVPIA Water O't:her dsltate Federal Other
' = . posed Account | Account at. 1) ( ) Assoc. unding Funding
__{Fy9g) (FY99)
Proposal to Develop Local
08-E12 Watershed Stewardship Plan Local San Joaquin County Resource
for the Lower Mokelumne Conservation District
River 159 86 32 41
Union School Slough . .
98-E13 |Watershed Improvement  |N-P g:]tilfc:; ':r:?:d“bon Soclety -
Program 636 344 118 174
American River Integrated
98-E14 |Watershed Stewardship  |Local g‘g‘:z S:;;t,yo?:xsnz?me s
Strategy 220 118 44 58
Sulphur Creek Coordinated . j
98-E15 {Resource Management gr:lgll;amento Watersheds Action
Planning Group P 24 13 7 4
Lower Putah Creek
, Solano County, Department of
98-E16 |Watershed Stewardship Local s
Program Environmental Management . 104 55 21 25
08-E17 Athambra Creek Watershed Local Contra Costa Resource
CRMP Program Conservation District ~ 139 76 28) 35
Total for Watershed M t: 5,685 2,251 560 223 0 0 [1] 0 1,992 659
Note on Federal Funding: Provided through the U.S. Federal Federal
Environmental Protection Agency's Watershed Program Bay-Del Bay-Del
{FY98) {FY99) EPA
| 1,548 560 753]
Added Watershed Restoration (EPA) Totals Per Column:
** Projects funded by Watershed program are being
funded by three sources. Costs have been distributed l . Sum of Additional Totals: 2,861
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Bay-Deita | Bay-Delta
. , o Total Ecosys Ecosys Calif Urban Other
Pr:,f‘:t Project Title S Applicant Funding Pro| Resto Resto Pgor: 2"(:4 Pgi[prAM CVPIA Water Olt:her d?tate Federal Other
e posed Account | Account (Cat. 1) ( ) Assoc. unding Funding ’
{FY98) {FY99)
Category 10. Miscellaneous Expenses/Administration/Education
Not . .
Listed Integrated Phasing Strategy [Fed |Bureau of Reclamation 1,647 1,647
Not " -~ K
Listed Coordinated Permitting Fed 1Bureau of Reclamation 282 282
Not Development of a
Listed Watershed Management Fed {Bureau of Reclamation :
Program 184 184
Not Comprehensive and N
Listed  ]Coordinated Assessment Fed  [Bureau of Reclamation 1,157 1,157
Monitoring and Research
98-C10 |Program (CMARP) Fed |Bureau of Reclamation
Education Program 0
San Joaquin Valley :
98-B30 |'Salmonids in the Classroom'[State {Department of Fish and Game
Program Enhancement j 3 3
Traveling Film )
98-B31 Festival/Heron Booth/Video Independent Documentary Group 54 54
98-B32 Environmental Agriculture Committee for Sustainable
Conferences and Field Tours Agriculture 28 28
Sacramento River,
98-B33 Headwaters to the Ocean, Sacramento River Discovery
Public Information and Center
Education . 50 50
98-B34 IDiscover the Flyway Yolo Basin Foundation 49 49
The Butte Creek Watershed
98-B35 |Educational Workshops and [state |Dr. Donald Holtgrieve, CSU Chico
Field Tours Series 33 33 0
Bay-Delta Environmental
98-B36 |Restoration Education Water Education Foundation
Program 40 40
The Virtual Science Center . .
98-B37 {and Hands-on Learning gl::alzelta Science Center at Big
Programs 42 42
Water Hyacinth Education Sacramento Regional County
98-538 Program Loc?l | Sanitation District 10 2 8
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Bay-Delta | Bay-Delta R
, o Total Ecosys Ecosys Calif Urban Other
P'::{f ot Project Title & Applicant Funding Pro| Resto Resto Pz:o;: 2“(:4 Pg’\?;x“ CVPIA Water O}tzher d::‘:tate Federal | Other
: = posed Account | Account (Cat. 1) ( ) Assoc. unding Funding
{FY98) (FY99}
San Francisco Bay Model Visitor
98-B39 |Water Challenge 2010 Fed Center, US ACOE 64 64
Tuolumne River Natural .

98-B40 Resources Program Local |City of Modesto 44 44] -
Not . R
Listed Restoration Reserve Fund |Fed [Bureau of Reclamation 3,319 3,319 '
Not Technical Review/Quality i .
Listed  |Control Program Fed [Bureau of Reclamation 850 850
[Not Administrative Support A . )
Listed |Program Fed |Bureau of Reclamation 300 300
Total for Miscellaneous Expenses/Administrative: 8,156 _ 8,040 116 0 0 0 0 0 0
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Bay-Delta Fayjelta ) .
: © Total Ecosys Ecosys Calif Urban Other
Pr;iect Project Title S Applicant - - Funding Pro| Resto Resto F('éoa‘: 2"?)4 F(,gfpfx)‘t CVPIA Water O[t:l:;r d?rtlate Federal | Other
* posed | Account | Account * * Assoc. 9 Funding
(FY98) (FYa9)

SUMMARY
1. Total for Fish Screen Improvements 35,835 2,540 0 7,705 16,500] 4,481 1,753} 222 1,917 717
2. Total for Fish Passage Improvements 13,152 8,741 0 434 0 0 2,986 0 150 841
3. Total for Habitat Restoration in Floodplains and Marshes 61,023 32,842 2,681 4,541 0] 656 2,801 425 9,433 7,644
4. Total of River Channel Changes : 37,600 9,624 0 19,193 Of - 182 0 47 0 8,554
5. Total for Improved Instream Flows 14,500] 14,500 0 0 0 of 0 0 0 0
6. Total for Water Quality and Temperature Improvements 17,067 5,003 0 9,018 0 0 0 103 0 2,943
7. _Total for Introduced and Undesirable Species Control 1,537 1,250 0 223 0 0 0 0 0 64
8. _Total for Improved Fish Management and Hatchery Operations 3,174 625 0 1,949 0 0 0 600 0 0
9. Total for Watershed Management . 5,685 2,251 560 223 0 0 0 0 1,992 659
10._Total for Miscellaneous Expenses/Administrative 8,156 8,040 116 0 0 0 0 0 0 0
Summary Total:
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